FEED Pulse

👤 My feedback   👥 Group feedback   👥 Peer feedback

Group Osaka   ⬇ ↻

Croes, Amanda A.V. - Munteanu, Dragos D.A. - Prisadnikov, Dimitar D.V. -
Somers, Tristan T.P.J. - Steens, Mex M. - Tobias Agyasta Halomoan, Tobias T.

☺
☺   ◆──────◆──────◆──────◆──────◆   ──╴   ● Teacher ratings
      1   2   3   4   5   ◆ Group ratings
☹

Checkpoint 5   Retrospective   21-12-2022   ☺

Somers, Tristan T.P.J.   24 days ago
What went well:
- Teamwork / helpful to one another
- Had good decisiveness / looking into possible solutions to certain problems
- Had a good work ethic in the group

What didn't go well:
- Delivering the demo
- Planning the user stories

What will change:
- Changing the pace, so we can have a good planning and product by the end
of the final sprint and deliver a good demo.
- Work on an additional day (Monday and Thursday)

> Describe what goes well according to your teacher, what you
> should pay more attention to and what is your next step to
> achieve the learning outcomes...

                                                    Post Feedback

---

Checkpoint 4   Retrospective   01-12-2022   ☺

Somers, Tristan T.P.J.   a month ago
What we're going to start doing:
- Work with a framework (Bootstrap or Tailwind, for example).
- Making sure the presentation and demo are prepared before the first group
starts to present.
- Seperate the frontend in components, so the code becomes cleaner.

What we're going to continue doing:
- Continue working outside of thursdays to finish a task in case it's needed for
a sprint delivery (only applicable during week of sprint delivery).
- Keeping each other up to date about the state of the assigned tasks.
- Keep applying the GIT strategy.

Checkpoint 3   Retrospective   03-11-2022   ☺ ☺

Somers, Tristan T.P.J.   2 months ago
What we're going to start doing:
- Only work on project days
- Ask for help in time
- Preparing presentations before the day we are supposed to present them
- Keep everyone informed about the state of a specific task especially if there is help needed or if its at risk of not being done
- Improving the backlog when it comes to tasks (too many of them and it look kinda messy)

What we're going to stop doing:
- Using anything else then 3 layer architecture
- Using diferrent naming conventions, functions etc

What we're going to continue doing:
- Taking up tasks / Dividing the tasks in a fair mainner over the group members
- Having standups every thursday to keep track of what's being worked on
- Being on time on Thursdays or inform about absence in advance
- Being ahead of the curve

Checkpoint 2   Retrospective   13-10-2022   ☺ ☺

Somers, Tristan T.P.J.   3 months ago
What went well:
- We were motivated and serious during the first sprint (properly setting up the communication tools, the group contract and dividing the roles over the group)
- I think the collaboration was good for the first sprint and we managed to deliver everything without rush. Work ethics were also good because the team worked in a professional way.
- Creating the documentation
- We delivered the products for Sprint A on time

What went wrong:
- Even though we did communicate properly about our attendance, perhaps it can be improved by all of us being here between 9:00 - 9:20. There were some weeks where that wasn't the case
- Important decisions should be discussed with the whole group
- Sticking to a break time

What are we going to continue to do:
- Being on time every week
- Planning and dividing the tasks so we can deliver everything in time
- Communicate when there are drawbacks
- Standard is 1 hour break unless discussed and agreed by everyone

| **Checkpoint 1** | **First session with partner Driessen** | 29-09-2022 | ☺ ☺ |

Steens, Mex M.   4 months ago

Ali's feedback on the project was: Great work on preparing your questions for the first meet and greet with our Driessen partner. Your projectplan so far was good. Keep up the good work & good luck with your sprint.

Our feedback is: We agree with the given feedback. The spirit is high in the group and we are ready to get started.